

**Reprioritization of Measure C Projects  
By Resources Subcommittee  
February 24, 2010**

At the Resources Subcommittee meeting on February 24, 2010, the subcommittee was asked to prioritize future construction projects. This decision is required so that items on hold can be released for action. The list below reflects the subcommittee's work. It is being brought forward today for discussion and referral to other subcommittees and Academic Senate for impact on instruction.

**Projects in Process**

1. Food Services Remodel – Anticipated Completion Date: 5/28/10\*
2. Interim Food Services Facility – Will be complete when portable is removed
3. Network Operations Center – Out of DSA. On hold for district-wide IT audit (per Chancellor Gray)
4. Parking Structure & Surge Space – Moving forward
5. Phase III (Student Academic Services) – Awaiting passage of state construction bond
6. ADA Infrastructure Plan – Required
7. Utility Infrastructure Upgrade/IT Upgrade – Phase I - Required
8. Science Lab Remodel Phase I - Ventilation & roofing (emergency status)

**Future Projects by Resources Subcommittee Priority**

1. Master Plan Update
2. Bio Science Renovation, Phase II (addition of three wet labs)
3. Library/Learning Center
4. Maintenance and Operations Building w/shops
5. Ben Clark Center Status project
6. Dental Portables
7. Health & Wellness Center (Gymnasium)
8. Administration Move to Humanities
9. Allied Health (to include Dental program)
10. Track & Field
11. Amphitheater

Need to prioritize the following project:

Campus-wide AV/IT upgrades

- Phase I (would correct issues in Student Services 101 and Humanities 129 ASAP – there is a chance that this repair might be covered by scheduled maintenance)
- Phase II (would address recommendations from assessment included in the MVC Technology Plan update.

\*Barring unforeseen circumstances, including rainy weather, per Dale Adams